



City of Los Angeles  
Hazard Mitigation Plan Update  
Steering Committee Meeting  
Tuesday, April 25, 2023  
1:00-2:30 p.m.

## AGENDA

### Welcome & Introductions

- City of Los Angeles – Jon Brown, Division Chief – Planning & Resilience
- Tetra Tech – Rob Flaner, Hazard Mitigation Program Director | Project Manager

### Project Outline – Bart Spencer, Project Lead

- What is hazard mitigation
- Recently updated FEMA guidance
- Project overview, timeline, and LA City HMP update

### Project Oversight & Management – Bart Spencer

- Core Planning Team
- Steering Committee

### Project Coordination – Bart Spencer

- Planning Process
- Timeline

### Hazard Assessment & Risk Analysis – Bart Spencer & Rob Flaner

- Overview & process

### Public Engagement – Megan Brotherton, Project Coordinator

- Processes & strategies

---

### Steering Committee

- Responsibilities & expectations
- Chair & vice chair – *selection needed*
  - Roles & responsibilities
- Ground rules – *acceptance needed at either meeting 1 or meeting 2*

---

### Working Timeline

Task	Date
Internal City review	Nov 13 – Dec 4
Public Comment period	Dec 11, 2023 – Jan 8, 2024
Cal OES submission	Jan 16 - 22, 2024